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SECTION 01 3300
SUBMITTALS

PART 1 GENERAL
1.01 SUMMARY
A.  This Section covers the requirements for submittals made during construction activities.
1.02 RELATED SECTIONS
A. This section relates to all other sections of the Contract Documents.
1.03 TYPES OF SUBMITTALS
A.  Submittals include, but are not limited to, the following:
1.  Administrative Submittals including, but not limited to:
a. Meeting agendas;
b. Schedules;
C. Schedule of Values;
d. Project photographs;
e. Project Record Documents; and
f. Warranties and guarantees on work, equipment, and facilities.
2. Technical Submittals including, but not limited to:
a. Manufacturer’s specifications;
b. Engineering certifications; and
C. Catalogs, or parts thereof, of manufactured equipment.
3. Contractor Work Plan Submittals including, but not limited to:
a. Site Preparation Work Plan;

b. Upland Excavation and Fill Work Plan;
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C. Dredged Sediment Management Plan;
d. Dredging Work Plan;
e. Cap Construction Work Plan; and
f. Dredge Water Treatment and Management Plan.
4. Transport and Waste Profile Submittals including, but not limited to:
a. Weight tickets;
b. Waste profile sampling results; and
C. Transportation manifests.
SUBMITTAL QUALITY

Submittals shall be electronic. The Contractor shall maintain hard copies of submittals
for 1 year following the completion of Work. Draft and final versions of reports and
similar work products shall be provided in Microsoft Office® suite document format and
in Portable Document Format (PDF). Engineering Drawings and surveys shall be
provided in AutoCAD® drawing format (.dwg) and as a PDF.

Submittals shall be reproducible with every line, character and letter clearly legible, and
usable for further reproduction to yield legible hard copies.

Documents submitted to the Owner’s Representative that do not conform to these
requirements will not be accepted. If conforming submittals cannot be obtained, such
documents shall be retraced, redrawn, or photographically restored as may be necessary
to meet such requirements. Contractor’s failure to initially satisfy the legibility and
quality requirements will not relieve Contractor from meeting the required schedule for
submittals.

Submittals shall be complete with respect to design criteria and other information
specified to enable the Owner’s Representative to review the information effectively.

LANGUAGE AND DIMENSIONS
All words and dimensional units shall be in the English language and units.

Metric dimensional unit equivalents may be stated in addition to the English units and
the associated requirements.
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SUMMARY OF PROJECT SUBMITTALS

A summary of the major project submittals and the associated requirements will be
provided in the 100% Design Package as Table 01 33 00-1. Additional submittals and
requirements shall be provided as indicated by the Specifications or as requested by the
Owner’s Representative.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

3.01

A

3.02

GENERAL REQUIREMENTS

The Contractor shall submit to the Owner’s Representative submittals required by the
Construction Documents, these Specifications, and any subsequent modifications.

Items required to be submitted for review shall be furnished by and at the expense of the
Contractor. Submittals and their contents shall be properly prepared, identified, and
transmitted as provided herein or as otherwise directed.

No construction materials or activities represented by required submittals shall be
purchased or shall commence until the applicable submittal has been reviewed and
approved, unless explicitly stated otherwise in writing by the Owner’s Representative.

Approval of submittals does not relieve the Contractor of their contractual obligations or
responsibility for error and omissions within the submittal.

SUBMITTAL REVIEW TIME

Unless stated otherwise for a specific submittal herein, not less than 7 calendar days shall
be assumed for the review of draft submittals and not less than 5 calendar days shall be
assumed for the review of final submittals.

Submittals that are subject to regulatory review, as indicated in Table 01 33 00-1, not less
than 10 calendar days shall be assumed for the review of draft submittals and not less
than 5 calendar days shall be assumed for the review of final submittals. The Owner’s
Representative will coordinate the review of Contractor submittals with regulatory
agencies.

Review of submittals by the Owner’s Representative should not cause a delay in the
implementation of the Work. The Contractor shall provide review time within the project
schedule that will allow for review of draft and final submittals.
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Extension of the time for performance of the Work will not be granted because of the
Contractor’s failure to make timely and correctly prepared and presented submittals with
allowance for the checking and review periods.

DEVIATIONS

At the time of the submission, the Contractor shall give notice in writing in the submittal
of any deviation from the requirements of the Construction Documents. The deviations
shall be clearly indicated or described including other changes required to correlate the
Work.

The Contractor shall state in writing variations in costs occasioned by the deviations and
his assumption of the costs of related changes if the deviation is approved. Requirements
set forth in Part 3.06 below also shall apply.

METHOD OF SUBMITTAL

The Contractor shall deliver submittals by means of dated, signed, and sequentially
numbered transmittals identified as to initial or resubmittal status, and fully describing
the submittal contents.

In each transmittal, the Contractor shall state the Owner’s project number and name,
name and address of the Contractor, name and address of the subcontractor,
manufacturer, supplier or distributor as applicable, and the Construction Drawing, Work
Plan, and/or Specification section reference to which the submittal pertains.

Where several types or models are contained in the product literature incorporated into
the submittal, the Contractor shall delete nonapplicable portions or specifically indicate
which portions are intended and applicable.

Submittals directly from subcontractors, suppliers, or manufacturers are not acceptable.

Incomplete submittals, including those not correctly transmitted, not correctly titled and
identified, or not bearing the Contractor’s review and approval stamp, will be returned to
the Contractor without review.

Except where the preparation of a submittal is dependent upon the approval of a prior
submittal, all submittals pertaining to the same class or portion of the Work shall be
submitted simultaneously if possible.

CONTRACTOR’S REVIEW AND APPROVAL

Every submittal shall bear the Contractor’s review and approval stamp certifying that the
Contractor has:

1. Reviewed, checked, and approved the submittal;
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2.  Coordinated the contents with the requirements of the Work, the Construction
Documents, and this Section including related activities;

3. Determined and verified all quantities, field measurements, field construction
criteria, materials, equipment, catalog numbers, and similar data; and

4.  Confirmed the activities covered by the submittal are recommended by the
Contractor and the Contractor’s guarantee will fully apply thereto.

The Contractor’s stamp shall be dated and signed by the Contractor in every case.
REVIEW AND APPROVAL

The approval of submittals shall not relieve the Contractor of responsibility for any
deviation from the requirements of the Construction Documents or for any revision in
resubmittals unless the Contractor has given notice in writing of the deviation or revision
at the time of submission (or resubmission) and written approval has been given of the
specific deviation or revision.

Possible outcomes of the review of each submittal are as follows:
1.  Approved — Submittal is approved as submitted. Contractor may proceed.

2. Accept Without Objection — The Owner’s Representative will not approve the
submittal, but will accept it if there are no objections upon review.

3. Approved as noted — Submittal is conditionally accepted. Contractor may accept
conditions and proceed, or resubmit alternatives for review.

4.  Revise and Resubmit — Significant changes are required in order for submittal to be
accepted. Contractor may not proceed with activities regarding this submittal, but
shall revise according to feedback and resubmit.

5. Informational Submittal Only — The submittal will be reviewed but is for
information only and not subject to approval.

The approval of submittals shall not relieve the Contractor of responsibility for errors or
omissions in the submittals or for the accuracy of dimensions and quantities, the
adequacy of connections, and the proper and acceptable fitting, execution, and
completion of the activities provided for by the submittals.

CORRECTIONS AND RESUBMITTALS

Unless otherwise agreed upon with the Owner's Representative, the Contractor shall
make required corrections to a submittal within 5 calendar days or as specified elsewhere
in the Specifications and shall resubmit the submittal to the Owner’s Representative.
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This process will be repeated until the submittal is approved by the Owner’s
Representative and other required parties.

The Contractor shall direct specific attention in writing to revisions other than the
corrections called for on previous submittals.

The Contractor shall state, in writing, variations in costs and his assumption of the costs
of related changes, as is required for deviations in Paragraph 3.03.

Each resubmittal shall be identified with the number of the original submittal followed
by “Rev. 1” for first resubmittal, “Rev. 2” for second resubmittal, and so forth until the
submittal is ultimately approved.

CHECK OF RETURNED SUBMITTALS

The Contractor shall check returned submittals for correction and ascertain if the
corrections result in extra costs to him above the costs included under the Construction
Documents.

If in the Contractor’s opinion, extra costs result beyond the costs included under the
Construction Documents, he shall give written notice to the Owner’s Representative
within 5 calendar days. By failing to so notify the Owner’s Representative, the
Contractor waives all claims for extra costs resulting from required corrections.

CONFORMANCE
The Work shall conform to the approved submittals and other requirements of the

Construction Documents unless subsequently revised by an appropriate modification, in
which case the Contractor shall prepare and submit revised submittals as may be required.

[END OF SECTION]
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Table 01 33 00-1

Section Number Section Name Submittal Title Deadline Review and Approval
DIVISION 01 - GENERAL REQUIREMENTS

013200 Construction Progress Documentation Preliminary Construction Schedule* With bid N/A

013200 Construction Progress Documentation Draft Final/Baseline Construction Progress Schedule* At least 14 days prior to pre-construction meeting A
Approval of this schedule from the Owner's
Representative must be received prior to start of

013200 Construction Progress Documentation Revised Final/Baseline Construction Progress Schedule* work activities unless written approval to proceed A
granted. Target date for submittal is 7 days prior
to pre-construction meeting.

01 32 00 Construction Progress Documentation Construction Progress Schedules* B_|weekly following f|r'1aI/baseI|ne su-bmlttal oras AWO
directed by the Owner's Representative

013200

025119

352023.13 Construction Progress Documentation Daily Progress Reports Daily AWO

314116

315113

013200

352023.13 Construction Progress Documentation Weekly Progress Reports Weekly AWO

3543 00

013200 Construction Progress Documentation Monthly Progress Reports Monthly AWO

01 35 29 Health, Safety, and Emergency Response Requirements Project Safety Professional (PSP) and contractor Site Safety and Health Officer With bid |

(SSHO) resumes

013529 Health, Safety, and Emergency Response Requirements Draft Site-specific Contractor Health and Safety Plan (HASP) Within 7 days after NTP Review and Comment

013529 Health, Safety, and Emergency Response Requirements Final Site-Specific Contractor HASP (including training records) \clglr:::]r;r?tgays after receipt of Draft HASP AWO

013529 Health, Safety, and Emergency Response Requirements New Contractor HASP or Addenda to Contractor HASP szne:tgays after reciept of Final HASP AWO

. Copies of local, county or municipal permits obtained (including, but not .
141 Regul R . . . 7 f Work
0 00 egulatory Requirements limited to, street closure permit and hydrant permit) days prior to start of Wor I
01 41 00 Regulatory Requirements Cop!es of Correspondence with US Coast Guard (including Local Notice to 7 days prior to start of Work |
Mariners)

015100 Temporary Utilities |Temporary Utilities Work Plan Within 14 days after NTP A

015529 Cap Material Staging and Transport Material Staging and Transport Work Plan Within 45 _days following NTP but not less than A
30 days prior to use

015713 Temporary Erosion and Sediment Control Manufacturer’s Product Data for Erosion and Sediment Controls 7 days prior to installation A

015713 Temporary Erosion and Sediment Control Signed Contractor Certification 7 days prior to installation |

015713 Temporary Erosion and Sediment Control SWPPP Team Contact Information 7 days prior to installation |

015713 Temporary Erosion and Sediment Control Weekly Inspection Forms Weekly AWO

015713 Temporary Erosion and Sediment Control Copy of Compiled SWPPP Binder Within 7 days after Contractor Demobilization |

015713 Temporary Erosion and Sediment Control Certificates of erosion and sediment control training for Contractor personnel |7 days prior to installation
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Section Number Section Name Submittal Title Deadline Review and Approval
015719 Temporary Environmental Controls Construction Noise Mitigation Plan With Final Contractor HASP A
015719 Temporary Environmental Controls Construction Air Emissions and Odor Control Plan With Final Contractor HASP A
015719 Temporary Environmental Controls Water Quality Control Plan Within 30 days following NTP A
015719 Temporary Environmental Controls Dust Control Plan With Final Contractor HASP A
015719 Temporary Environmental Controls Spill Prevention and Control Plan With Final Contractor HASP A
015719 Temporary Environmental Controls Decontamination Plan Within 14 days following NTP A
016000 Product Requirements Requests for Product Substitution, if desired. 14 days prior to intended use A
017123 Site Surveying and Grade Control Surveyor's Calibration Documentation and Surveyor Notes Include with the d aily and weekly reports listed in AWO

01 32 00 as applicable
017123 Site Surveying and Grade Control Surveyor's license information SL:th\)/r:;/t with reports/ as built drawings / sketches / |
017123 Site Surveying and Grade Control Initial Record Survey Drawings” Prior to beginning any earthmoving A
017123 Site Surveying and Grade Control Intermediate Record Survey Drawings” Within 7 days after Survey is Performed AWO
017123 Site Surveying and Grade Control Final Record Drawings” Prior to Final Acceptance of Project by Owner A
017800 Project Closure Signed Warranties and Certifications Prior to final payment request |
017800 Project Closure Project Closeout Set of Drawings Prior to final payment request A
017800 Project Closure Record Documents Prior to final payment request A
017800 Project Closure Documentation of Punchlist Prior to final payment request |
017800 Project Closure Maintenance/Operation Manuals Prior to final payment request |
017800 Project Closure Documentation of Sytem Testing and Startups Prior to final payment request |
017800 Project Closure Final Payment Request Submit final payment rquest following submittal A
of above referenced submittals
DIVISION 02 - EXISTING CONDITIONS
02 22 00 Building Condition Assessment Building Condition Assessment Work Plan 30 days prior to the start of Work A
022200 Building Condition Assessment Baseline Building Condition Assessment Report 7 days prior to start of intrusive work A
022200 Building Condition Assessment Interim Building Condition Assessment Report Upon reque§t of the Owner or Owner's |
Representative or if Contractor deems necessary
022200 Building Condition Assessment Post-Construction Building Condition Assessment Report Fo_llowmg completion of ﬂ.“? quk scope, and A
prior to Contractor demobilization
025119 Dredged Sediment and Waste Management Dredged Sediment Management Work Plan* Within 30 d ays following NTP but not later than A
14 days prior to start of Work
025119 Dredged Sediment and Waste Management Waste Management Work Plan* Within 14 days following NTP A
025119 Dredged Sediment and Waste Management Transportation Plan Within 30 d ays following NTP but not later than AWO
14 days prior to start of Work
025119 Dredged Sediment and Waste Management Quality Assurance Project Plan 14 days prior to start of Work AWO
025119 Dredged Sediment and Waste Management Asphalt Pad Management Plan 14 days prior to start of Work A
025119 Dredged Sediment and Waste Management Transport and Waste Profile Submittals® for In-barge S/S Mixing Within 24 hours of being acquired I
025119 Dredged Sediment and Waste Management Transport and Waste Profile Submittals® for Off-site S/S Mixing Within 24 hours of being acquired |
025119 Dredged Sediment and Waste Management Transport and Waste Profile Submittals® for Off-site Thermal Treatment Within 24 hours of being acquired I
025119 Dredged Sediment and Waste Management Transport and Waste Profile Submittals® for End Placement Within 24 hours of being acquired |
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Table 01 33 00-1

Section Number Section Name

Submittal Title

Deadline

Review and Approval

02 60 16 Sediment and Flotables Containment Plans and Specifications for Support Pilings Within 14 days following NTP A
02 60 16 Sediment and Flotables Containment Plans and Specifications for Air Curtain Within 14 days following NTP A
02 60 16 Sediment and Flotables Containment Plans and Specifications for Turbidity Curtain Within 14 days following NTP A
DIVISION 31 - EARTH WORK
311000 Site Preparation Site Preparation Work Plan Within 7 days following NTP A
312300 Upland Excavation and Fill Proposed Sources of Offsite Fill Prior to sampling |
312300 Upland Excavation and Fill Name, Address and Qualifications of Independent Testing Lab Prior to sampling |
322300 Upland Excavation and Fill Results of Compaction QC Testing Within 24 hours of being acquired A
312300 Upland Excavation and Fill Eﬂe;lélrtizlc;f Material Property and Analytical Chemistry Testing for Proposed Fill 10 days prior to Start of Work AWO
314116 Sheet Pile Installation Bulkhead Support Workplan 14 days prior to Start of Work A
314116 Sheet Pile Installation Vibration Monitoring Workplan 14 days prior to Start of Work A
314116 Sheet Pile Installation Baseline Existing Bulkhead Condition Survey Prior to the start of sheet pile installation A
314116 Sheet Pile Installation Daily survey of existing bulkhead Daily, within 24 hrs of completing the survey AWO
314116 Sheet Pile Installation Baseline Bulkhead Support Survey Prior to the start of dredging activities A
314116 Sheet Pile Installation Daily survey of installed bulkhead support Daily, within 24 hrs of completing the survey |
314116 Sheet Pile Installation Construction records of the bulkhead support At enc_i of bu_lk_h(_ead support construction, prior to |
dredging activities.
315113 Tieback Anchor Installation Tieback Anchor Installation Workplan 14 days prior to Start of Work A
315113 Tieback Anchor Installation Wale Beam Installation Workplan 14 days prior to Start of Work A
315113 Tieback Anchor Installation Tieback Construction Record At enc_i of bu_lk_h(_ead support construction, prior to A
dredging activities.
DIVISION 35 - WATERWAY AND MARINE CONSTRUCTION
. . . Within 30 days following NTP but not later than
*

352023.13 Dredging and Dewatering Dredging Work Plan 14 days prior to start of Work A
352023.13 Dredging and Dewatering Surveys as required - weekly, after dredge, following backfill placement etc. Within 48 hours following each survey event AWO
354300 Cap Construction Cap Construction Work Plan Within 45 Qays following NTP but not later than A

30 days prior to start of Work
354300 Cap Construction Reactive Material Certification 30 days prior to placement of treatment layer |
354300 Cap Construction Sand Material Characterization Reports feglgfys prior to placement of granular capping |
354300 Cap Construction Grain Size Distribution Results Reports ig/gfys prior to placement of granular capping |
354300 Cap Construction QC Data Submittal 30 days prior to placement AWO
354300 Cap Construction Report from Concrete Supplier 30 days prior to placement AWO
354300 Cap Construction Surveys as required - levelin glayer, treatment layer, etc. Within 48 hours following each survey event AWO
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Section Number Section Name Submittal Title Deadline Review and Approval

354300 Cap Construction Calculations Within 7 days following placement A
DIVISION 44 - POLLUTION CONTROL EQUIPMENT

Within 30 days following NTP but not later than

4408 40 Dredge Water Treatment Dredge Water Treatment and Management Plan 14 days prior to start of Work A
44 08 40 Dredge Water Treatment Daily Maintenance and Calibration Reports As generated with daily reports |
4408 40 Dredge Water Treatment Weekly Inspection Reports As generated with daily reports |
OTHER SUBMITTALS
- - Access agreements 7 days prior to start of Work |
- - Authorizations and certifications As generated with daily reports |
Notes:
1. All references to "days" are to be interpreted as “calendar days".
2. Abbreviations: A — Approval Required; AWO — Accept Without Objections (i.e. the Owner’s Representative will not approve the submittal, but will accept it if there are no objections upon review); | — Informational Submittal Only (e.g. the

submittal will be reviewed but is for information only and not subject to approval); N/A — Not Applicable

3. Transport and Waste Profile Submittals include weight tickets (or equivalent records), waste profile sampling results, transportation manifests, and evidence of beneficial use end-placement as applicable.
*: Asterisks indicate submittals that are subject to regulatory review. The Owner’s Representative will coordinate the review of Contractor submittals with regulatory agencies.

+: At completion of a survey, provide a copy of the field notes, drawings, or sketches to the Owner’s Representative for review. Allow the Owner’s Representative three (3) working days for review of surveys. If necessary, provide corrections
within three (3) working days.
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